

Assignments

1. Team leader and members will analyze the importance of the tasks in Edraw ABC.
2. Insert the visualization of ABC Edraw to the case study.
3. Insert the priority of tasks in Sunbird, and visualization enter back in the case study.